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ESTIMATE RUN 07/10/2002

ESTIMATE SUMMARY 09:59:58

CONTID: C13165         ESTIMATE NO: 0006 FINL 1999

PCN: 13165-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

KIT CARSON TO I-70-SH59 PERCENT TIME:

PROJECT NO: STA 059A-027                  

KIT CARSON TO I-70-SH59

NAME OF ROAD: SH59

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

RITCHIE PAVING, INC. & SUBSIDIARY PAY PERIOD ENDING 07/10/2002 DATE TIME STARTED 04/02/2001

2872 N. Ridge Road DATE LET 12/21/2000 DATE WORK BEGAN

 DATE AWARDED 12/26/2000 DATE TIME STOPPED 09/14/2001

 DATE CONTRACT EXECUTED 01/11/2001 DATE ACCEPTED 09/14/2001

WICHITA KS 67277     316/462-0257 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,049,132.55 PARTICIPATING $ $ 4,873.50

AWARD PROJECT AMT: 2,586,296.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 36,043.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.15

WORK DAYS

WORK DAYS

100.00%

0.00

4,873.50

4,873.50

40,916.73

$

$

$

$

3,049,132.55

0.00

3,049,132.55

0.00

3,049,132.55

0.00

0.00

3,049,132.55

0.00

AMOUNT DUE 3,049,132.55 40,916.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,916.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHEYENNE, REGION 1

68.0 TIME ALLOW: 73

ORIG TIME ALLOW: 65
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GROUND SIGN 45.000

0.000

202-00810  
 

45.000

EACH

75.00000 3,375.0045.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

6.10000 0.000.000

0.00

0015 *REMOVAL OF END ANCHORAGE 24.000

0.000

202-01300  
 

24.000

EACH

75.00000 1,800.0024.000

0.00

0016 *REMOVAL OF ASPHALT MAT (PLANING) REMOVE ASPHALT 
MAT(PLANING)-MCR LINE 2

2,329.000

0.000

202-00240  
 

2,329.000

SY  

5.09000 11,854.612,329.000

0.00

0017 *ADDED ITEM (EACH)/ ROTOMILL MOBILIZATION-MCR LINE 9 2.000

0.000

900-00007  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0020 *MUCK EXCAVATION 115.900

0.000

203-00100  
 

115.900

CY  

30.00000 3,477.00115.900

0.00

0025 *BORROW (COMPLETE IN PLACE) 7,876.000

0.000

203-00210  
 

7,876.000

CY  

8.41000 66,237.167,876.000

0.00

0030 *BLADING 22.000

0.000

203-01500  
 

22.000

HOUR

67.00000 1,474.0022.000

0.00

0031 ABC (SPEC) ABC (SPECIAL)-MCR LINE 5 178.300

0.000

304-09000  
 

178.300

CY  

21.00000 3,744.30178.300

0.00

0035 *RESET GUARDRAIL TYPE 3 2,595.000

0.000

210-01130  
 

2,595.000

LF  

8.75000 22,706.252,595.000

0.00

0039 *MOBILIZATION (W/O AUTOPAY) PROFILOGRAPH(ADDED 
MOB.)-MCR LINE 7

1.000

0.000

626-00100  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,381.660

0.000

403-00720  
 

1,381.660

TON 

76.00000 105,006.161,381.660

0.00

0045 FURNISH HOT BITUMINOUS PAVEMENT 514.360

0.000

403-09500  
 

514.360

TON 

26.00000 13,373.36514.360

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 69,973.570

0.000

403-33741  
 

69,973.570

TON 

30.00000 2,099,207.1069,973.570

0.00

0050 MATERIAL ALLOWANCE HBP CA -1 0.000

0.000TON 

10.50000 0.000.000

0.00

0050 MATERIAL ALLOWANCE HBP CR -1 0.000

0.000TON 

6.50000 0.000.000

0.00

0050 MATERIAL ALLOWANCE HBP CR-1 0.000

0.000TON 

6.50000 0.000.000

0.00

0050 MATERIAL ALLOWANCE HBP SSG-1 0.000

0.000TON 

4.00000 0.000.000

0.00

0051 ADDED ITEM (TON)/ HBP(ADDED HAUL)-MCR LINE 8 9,207.920

0.000

900-00024  
 

9,207.920

TON 

4.73000 43,553.469,207.920

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 32,567.000

0.000

411-10255  
 

32,567.000

GAL 

0.82000 26,704.9432,567.000

0.00

0060 *GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

0.000

SY  

4.00000 0.000.000

0.00

0065 *WATERPROOFING (MEMBRANE) 514.000

0.000

515-00120  
 

514.000

SY  

11.00000 5,654.00514.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 30.000

0.000

605-00004  
 

30.000

LF  

35.00000 1,050.0030.000

0.00

0075 *4 INCH PERFORATED PIPE UNDERDRAIN 1,935.000

0.000

605-00040  
 

1,935.000

LF  

25.00000 48,375.001,935.000

0.00

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,139.000

0.000

606-00301  
 

3,139.000

LF  

12.90000 40,493.103,139.000

0.00

0085 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

825.00000 6,600.008.000

0.00

0090 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 24.000

0.000

606-02001  
 

24.000

EACH

1,200.00000 28,800.0024.000

0.00

0095 *SIGN PANEL (CLASS I) 179.000

0.000

614-00011  
 

179.000

SF  

17.00000 3,043.00179.000

0.00

0100 *SIGN PANEL (CLASS II) 104.000

0.000

614-00012  
 

104.000

SF  

20.00000 2,080.00104.000

0.00

0105 *SIGN PANEL (CLASS III) 30.000

0.000

614-00013  
 

30.000

SF  

27.00000 810.0030.000

0.00

0110 *STEEL SIGN POST (2 INCH ROUND) 342.500

0.000

614-01502  
 

342.500

LF  

6.50000 2,226.25342.500

0.00

0115 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 132.000

0.000

614-01552  
 

132.000

LF  

23.00000 3,036.00132.000

0.00

0116 *FLASHING BEACON FLASHING BEACON SIGN-MCR LINE 1 1.000

0.000

614-80000  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0117 WEATHER SENSOR WEATHER SENSOR-MCR LINE 4 1.000

0.000

614-86735  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0118 *MOBILIZATION (WITHOUT AUTOPAY) TRAFFIC CONTROL(ADDED 
MOB.)-MCR LINE 6

1.000

0.000

626-00100  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

0119 *ADDED ITEM (LUMP SUM)/ ELECTRICAL SIGN CONNECTION-MCR
LINE 10

0.822

0.000

900-00014  
 

0.822

L S 

250.00000 205.500.822

0.00

0120 *MOBILIZATION 0.900

0.000

626-00000  
 

0.900

L S 

163,000.00000 146,700.000.900

0.00

0125 *EPOXY PAVEMENT MARKING 1,455.000

0.000

627-00005  
 

1,455.000

GAL 

50.00000 72,750.001,455.000

0.00

0130 *PAVEMENT MARKING PAINT (WATERBORNE) 482.000

0.000

627-00011  
 

482.000

GAL 

15.00000 7,230.00482.000

0.00

0131 *ADDED ITEM (LUMP SUM)/ SURVEY MONUMENTATION-MCR LINE 
3

1.000

0.000

900-00014  
 

1.000

L S 

12,785.00000 12,785.001.000

0.00

0135 *FLAGGING 4,039.500

0.000

630-00000  
 

4,039.500

HOUR

22.00000 88,869.004,039.500

0.00

0140 *TRAFFIC CONTROL SUPERVISOR 51.000

0.000

630-00002  
 

51.000

DAY 

325.00000 16,575.0051.000

0.00

0145 *TRAFFIC CONTROL INSPECTION 47.000

0.000

630-00007  
 

47.000

DAY 

130.00000 6,110.0047.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

1.000

630-80341  
 

10.000

EACH

75.00000 750.0010.000

75.00
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.300

6.700

630-80342  
 

67.000

EACH

115.00000 7,705.0067.000

770.50

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

130.00000 1,040.008.000

104.00

0165 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

3.200

630-80344  
 

32.000

SF  

20.00000 640.0032.000

64.00

0170 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

200.00000 0.000.000

0.00

0175 *DRUM CHANNELIZING DEVICE 18.000

2.000

630-80360  
 

20.000

EACH

40.00000 800.0020.000

80.00

0180 *TRAFFIC CONE 162.000

18.000

630-80380  
 

180.000

EACH

10.00000 1,800.00180.000

180.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ASPHALT PAVEMENT INCENTIVE 3,764.130

0.000

700-70012  
 

3,764.130

F A 

1.00000 3,764.133,764.130

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A QUALITY INCENTIVE PAYMENT 77,150.010

0.000

700-70025  
 

77,150.010

F A 

1.00000 77,150.0177,150.010

0.00
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,002,854.331,273.503,002,854.33CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE_G-25-K 

0215 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 95.850

0.000

403-33741  
 

95.850

TON 

30.00000 2,875.5095.850

0.00

0220 GEOTEXTILE (PAVING) 803.000

0.000

420-00500  
 

803.000

SY  

6.00000 4,818.00803.000

0.00

0225 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

148.00000 0.000.000

0.00

0230 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

7.50000 0.000.000

0.00

0235 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

600.00000 0.000.000

0.00

0240 MOBILIZATION 0.100

0.000

626-00000  
 

0.100

L S 

163,000.00000 16,300.000.100

0.00

0245 F/A BRIDGE REPAIR & GROUTING 684.720

0.000

700-70035  
 

684.720

F A 

1.00000 684.72684.720

0.00

CAT 24,678.220.0024,678.22CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 07/10/2002

PROJECT: STA 059A-027                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0260 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

3,600.00000 3,600.001.000

3,600.00

0265 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 21,600.003,600.0021,600.00CURRENT AMT0400 $ $ $

$ 3,049,132.554,873.50$3,049,132.55$CURRENT AMTPROJECT TOTAL


